
 
Natural Grocers Pagosa Springs, Colorado  5/13/2019  
 
Bid only open to preapproved General Contractors; McPherson Contractors, James E John 
Construction, Corstone Construction. 
  
Construction Documents: 
Project manual dated 05/03/2019 
Drawings:  
G1.0, G2.0, G3.1, G3.2, G4.0, A1.0, A2.1, A2.2, A3.0, A3.1, A3.2, A3.3, A4.0, A5.1, A5.2, 
A5.3, A5.4, A6.1, A7.1, A8.1, A9.0, A10.1, A10.2, A10.3 A11.1, A11.2, A11.3, A12.1, A12.2, 
S1.0, S2.0, S2.1, S3.0, S3.1, S3.2, S3.3, M010, M011, M100, M600, M700, MEP100, P010, 
P100, P110, P600, P700, E010, E100, E105, E110, E120, E600, E610, E700, E710 and F-100 
dated 05/03/2019., Plus all the drawings in the Addendum dated 5/13/2019. 
 
Bid date and time:  05/21/2019 @ 10.00AM Mountain Time 

Mandatory job walk was on 05/08/2019 @ 11:15AM 
Email bid is acceptable. 
BID ALTERNATES:  

1.  
 
Use a bid form in a separate attachment 
 
TOTAL BID – both numeric and alphabetic ________________________________ 
Bid alternate one  
Bid alternate two 
 
Change Order general contractor fee:  
1) If it is a net add UNDER $5000, the general contractor will add 10% to the change order.  
2) If it is a net add OVER $5000, the general contractor will add 6% to the change order 
3)If it is a net deduct the general contractor will deduct 5% to the change order.  Subcontractor’s 
are allowed a maximum of 12% on change orders. 
 
Clarifications to the drawings and documents: 

1. Most door hardware is to be provided by NGVC and installed by the GC.  All 
hardware is installed by GC including exit devises.  NGVC is also providing all the 

doors.  GC does not provide the following hardware: Offset astragal, threshold, 
perimeter gaskets, door sweeps, and hinges.  GC does provide the door viewers.  

 2.  All equipment must be more than ten feet from the edge of the roof if the parapet 
height is not adequate.  This includes roof vents. 
 3. Please carry an allowance of $10,000 for the building permit 
 4. Stipulated sum contract 
 5. Vitamin Cottage Natural Grocers reserves the right to refuse or reject any and all bids.   
 6. Subcontractors to the General Contractor are to be specifically named with their bid 
amounts at bid time.  Vitamin Cottage Natural Grocers reserves the right to refuse or reject any 
and all bids including general contractors and subcontractors.  

7. Statement agreeing to the below schedule is required.  The project schedule must be 
submitted by the apparent low bidder within 24 hours after bid. 



 8. Not included in the General Contractors scope of work:  Refrigeration Piping, 
Refrigeration Controls and start up, 
 9. General Contractors Superintendent daily work reports are to be submitted to Vitamin 
Cottage Natural Grocers Construction Manager within 36 hours by email.  Pictures are required 
at that time. 
 10. Project staff with resume’s to be included with the bid.  Changes to staff only after 
written approval by Vitamin Cottage Natural Grocers VP of Store Construction. 
 11. Progress payments require lien waivers. 
 12 All new glass must be tempered 
 13. Payment and performance bond is not required. 
 14.  Project Schedule: – or sooner if mutually agreed 
  06/01/2019 Anticipated permit issuance 
  05/21/2019 Contract award 
  06/01/2019 Anticipated start 

7/29/2019 All wiring pulled.  Both line and low voltage  
7/29/2019 Ready for telephone service 
7/29/2019 Owners Equipment delivery and installation 
8/14/2019 Certificate of Occupancy 

  8/14/2019 General Contractor 100% complete including punch list 
   

15. No OSB allowed on the project.  Change all notes on structural drawings to read 
plywood. 
 16. All RFI’s and submittals to be submitted directly to the Vitamin Cottage Natural 
Grocers Construction Manager not the architect of record. 

17. Airius fans are installed by the GC/subcontractor 
 18. Provide one forty-foot storage trailer on site for thirty days beginning 7/12/18  
 19. Electrical Contractor is to provide and install all lights except the lights by Albeo/GE 
which the electrical contractor is to install.  Electrical contractor is to provide the cable for the 
Albeo/GE lights. 
 20. The two and three compartment sinks with faucets are supplied by Vitamin Cottage 
Natural Grocers and installed by General Contractor. 
 21. Bids are to specifically acknowledge all clarifications  

22.  Priority of documents. 1) This bid document takes priority over everything, 2) The 
contract drawings 3) The Spec Book by Vitamin Cottage Natural Grocers may not be 
100% applicable to this project but has provided intent to the scope of work. 4) Project 
Manual by Vega Architecture 
23. Both Transfer switches for generator is provided by Vitamin Cottage Natural Grocers 
and installed by General Contractor/Electrical Contractor  

 24. The owner provided freezer does not come with a floor; therefore the concrete does 
get insulated. 

25. Absolutely no concrete overcuts allowed. 
 26. Provide builders risk policy. 
 27. Warranty period one year from Certificate of Occupancy. 
 28. GC is responsible for all roof curbs and transition to new units. 
 29. All walls in produce preparation room to have FRP 
 30. This document and all changes to the drawings must be posted on the field drawings.  
This sheet is to be taped on the back side of the front sheet. 
 31. Corner guards are not the responsibility of the general contractor. 



 32. General Contractor is responsible for all ADA signage. 
 33. Cultured stone is not an acceptable option.   
 34. Overhead door is to extend as high as possible up the wall.  It is not a coiling door.  
Door is to have two windows.   
 35. No exposed conduit between the tops of the refrigeration cases and twelve foot aff. 
 36. All RTU’s are have hail guards installed regardless if existing 
 37. ADA grab bars and the baby changing table are provided and installed by the General 
Contractor 
 38. Toilet paper dispenser, paper towel dispenser, and soap dispenser are provided by 
Vitamin Cottage Natural Grocers and installed by the General Contractor. 
 39. Roof walk pads are a requirement of the bid. 
 40. Please provide and install a clear viewer with a minimum bore of one-inch in two 
locations.  Defender #U-9896 
 41. Nothing can be anchored to the underside of the roof deck including lights.  No 
exception. 
 42. New sewer tie in is to happen a minimum of five feet outside the building.  All new 
sewer lines from that point. 
 43. It Room plywood is 2’-0”H X 6’-0”W 
 44. Thermostat sensor mounting height is 5’-6” unless located at shelving then it is to be 
raised to 7’-6” 
 45. TV Mount is supplied and installed by the GC. Must be minimum 80”aff clear to 
bottom of TV 

 46. Electrician is to pull the low voltage wires for the refrigeration system as shown on 
the plans.  This must be stranded wire.  Electrician is to land all wire at the refrigeration cases, 
but not at the compressor rack. 
 49. All appliances are provided by NGVC and installed by GC 
 50. Please provide power for the building sign areas on the front.  A. Vitamin Cottage 
emblem with Natural Grocers electrician to make final connection assume three locations 
 51. Include an extra final clean in the project. 
 52. Include three dumpsters a minimum of 30 yards in the bid.  This is one for equipment 
and two for the stocking team. 
 53. Existing perimeter walls need to be finished to the deck. 
 54.  Weld a metal strip on all hollow metal doors that is six feet long over the strike side 
of the existing exterior door. This applies to existing doors. 
 55.  Roof access ladder requires an extension 
 56. Granite counter top by GC 
 57 Counting Room and IT Room requires the security screen within the wall on the 
outside of the room. 
 58. GC is to paint interior of building.  GC to carry touch up paint, and all required 
yellow paint including existing bollards at front of store. 
 59. Mop Sink FRP is to be two pieces 4’ X 4’ on two walls at the mop sink 
 60. No exposed concrete joints that should be under cases.  No over cuts in concrete. 
 61. HVAC filters to be changed and dated at turnover with paper filters. 
 62. Power poles to extend to the bottom of the joist and about a foot off the ground for 
the cash register stands  
 63. All switches and outlets to be labeled for circuit 
 64. Provide and install upper cabinets above lower ones shown on A11.1. 
 65. Fire sprinklers will need to be modified  



 66. GC to flush all sewer lines prior to turnover to NGVC 
67. GC to Camera all sewer lines before turnover and send video to Natural Grocers 
Construction Manager.  

 68. GC is Responsible to Flood test roof. 
 69. Occ sensors to be ceiling mount. Radio Frequency type not allowed. 

70. GC to provide and install (4) Balloon hooks in the roof parapets. 
71. All door Closers to be mounted on the push side of the door. 
72. Water will not be allowed to be added to concrete in the field or on the delivery 
trucks.  Concrete batch tickets from the trucks with indication if water was added, and 
third party testing companies for all concrete must be provided to NGVC on all 
projects.  This is a condition for payment on the concrete line item on pay applications. 
73. Kombucha wall to be painted Bark above twelve foot.  
74. GC is responsible to maintain access from the existing street, straight across the 
property during construction. This is for customers of the mall as there is a joint access 
agreement. 
75. GC is responsible to keep and protect four bottles of refrigeration gas for our use 
during construction. 
76. GC is responsible to figure out the logistics and move the cardboard baler, 
compressor rack and condensers during construction. 
77. GC to remove approximately (30) Fluorescent light fixtures in the wood joists. 

 
 
 

  


