
Natural Grocers Loveland, CO 12/23/2021 
 
Bid only open to preapproved General Contractors; McPherson Contractors, James E John Construction, 
ESI construction  
  
Construction Documents: 
Project manual  
Drawings:  
G1.0, G2.0, G2.1, G3.1, G3.2, G4.0, A1.0, A2.1, A2.2, A3.1, A3.2, A3.3, A3.4, A4.0, A5.1, A5.2, A5.3, A5.4, 
A5.5, A6.1, A6.2, A7.1, A7.2, A8.1, A8.2, A8.3, A9.0, A10.1, A10.2, A10.3, A11.1, A11.2, A11.3, A11.4, 
A12.1, A12.2, S1.0, S2.0, S2.1, S3.0, S3.1, S4.0, S4.1, S4.2, S4.3, S5.0 M0.1, M0.2, M0.3, M0.4, M0.5, 
M0.6, M0.7, M1.1, M2.1, M3.1, M3.2, M4.1, M4.2, P0.1, P0.2, P0.3, P0.4, P2.0, P2.1, P3.0, P4.0, P4.1, 
E0.0, E0.1, E0.2, E0.3, E1.0, E2.0, E2.1, E3.0, E4.0, E4.1, E5.0, E5.1, E6.0, E6.1, AND E7.0, dated 
12/20/2021 as well as the civil drawings which will be releases on 1/7. 
 
Bid date and time:  January 25th @ 10:30am Mountain Time. 
Mandatory job walk was on 12/21/2021 
 
Use a bid form in a separate attachment 
 
TOTAL BID – both numeric and alphabetic ________________________________ 
 
Change Order general contractor fee:  
1) If it is a net add UNDER $5000, the general contractor will add 10% to the change order.  
2) If it is a net add OVER $5000, the general contractor will add 6% to the change order 
3)If it is a net deduct the general contractor will deduct 5% to the change order.  Subcontractor’s are 
allowed a maximum of 12% on change orders. 
 
Clarifications to the drawings and documents: 

1. Most door hardware is to be provided by NGVC and installed by the GC.  All 

hardware is installed by GC including exit devises.  NGVC is also providing all the 

doors.  GC does not provide the following hardware: Offset astragal, threshold, 

perimeter gaskets, door sweeps, and hinges.  GC does provide the door viewers.  
 2.  All equipment must be more than ten feet from the edge of the roof if the parapet height is 
not adequate.  This includes roof vents. 
 3. Please carry an allowance of $10,000 for the building permit  
 4. Stipulated sum contract 
 5. Vitamin Cottage Natural Grocers reserves the right to refuse or reject any and all bids.   
 6. Subcontractors to the General Contractor are to be specifically named with their bid amounts 
at bid time.  Vitamin Cottage Natural Grocers reserves the right to refuse or reject any and all bids 
including general contractors and subcontractors.  

7. Statement agreeing to the below schedule is required.  The project schedule must be 
submitted by the apparent low bidder within 24 hours after bid. 
 8. Not included in the General Contractors scope of work:  Refrigeration Piping, 
Refrigeration Controls and start up, 
 9. General Contractors Superintendent daily work reports are to be submitted to Vitamin 
Cottage Natural Grocers Construction Manager within 36 hours by email.  Pictures are required at that 
time. 



 10. Project staff with resume’s to be included with the bid.  Changes to staff only after written 
approval by Vitamin Cottage Natural Grocers VP of Store Construction. 
 11. Progress payments require lien waivers. 
 12 All new glass must be tempered 
 13. Payment and performance bond is not required. 
 14.  Project Schedule:  
 
  05/02/2022 Anticipated permit issuance 
  01/26/2022 Contract award 
  5/2/2022 Anticipated start 

10/03/2022 All wiring pulled.  Both line and low voltage  
09/19/2022Ready for telephone service 
10/10/2022 Owners Equipment delivery and installation 
10/31/2022 Certificate of Occupancy 

  10/31/2022 General Contractor 100% complete including punch list 
Natural Grocers is providing all Bar joist and deck for this project. anticipated delivery is the week of 
6/7/2022. 
   
 

15. No OSB allowed on the project.  Change all notes on structural drawings to read plywood. 
 16.  All RFI’s and submittals to be submitted directly to the Vitamin Cottage Natural Grocers 
Construction Manager not the architect of record. 

17. Airius fans are installed by the GC/subcontractor 
 18. Provide one forty-foot storage trailer on site for thirty days 
 19. Electrical Contractor is to provide and install all lights except the lights by Albeo/GE which 
the electrical contractor is to install.  Electrical contractor is to provide the cable for the Albeo/GE lights. 
 20. The two and three compartment sinks with faucets are supplied by Vitamin Cottage Natural 
Grocers and installed by General Contractor. 
 21. Bids are to specifically acknowledge all clarifications  

22.  Priority of documents. 1) This bid document takes priority over everything, 2) The contract 
drawings 3) The Spec Book by Vitamin Cottage Natural Grocers may not be 100% applicable to 
this project but has provided intent to the scope of work. 4) Project Manual by Rogue 
Architecture 
23. Both Transfer switches for generator is provided by Vitamin Cottage Natural Grocers and 
installed by General Contractor/Electrical Contractor  

 24. The owner provided freezer does not come with a floor; therefore the concrete does get 
insulated. 

25. Absolutely no concrete overcuts allowed. 
 26. Provide builders risk policy. 
 27. Warranty period one year from Certificate of Occupancy. 
 28. GC is responsible for all roof curbs and transition to new units. 
 29. All walls in produce preparation room to have FRP 
 30. This document and all changes to the drawings must be posted on the field drawings.  This 
sheet is to be taped on the back side of the front sheet. 
 31. Corner guards are not the responsibility of the general contractor. 
 32. General Contractor is responsible for all ADA signage. 
 33. Cultured stone is not an acceptable option.   



 34. Overhead door is to extend as high as possible up the wall.  It is not a coiling door.  Door is to 
have two windows.   
 35. No exposed conduit between the tops of the refrigeration cases and twelve foot aff. 
 36. All RTU’s are have hail guards installed regardless if existing 
 37. ADA grab bars and the baby changing table are provided and installed by the General 
Contractor 
 38. Toilet paper dispenser, paper towel dispenser, and soap dispenser are provided by Vitamin 
Cottage Natural Grocers and installed by the General Contractor. 
 39. Roof walk pads are a requirement of the bid. 
 40. Please provide and install a clear viewer with a minimum bore of one-inch in two locations.  
Defender #U-9896 
 41. Nothing can be anchored to the underside of the roof deck including lights.  No exception. 
 42. New sewer tie in is to happen a minimum of five feet outside the building.  All new sewer 
lines from that point. 
 43. It Room plywood is 2’-0”H X 6’-0”W 
 44. Thermostat sensor mounting height is 5’-6” unless located at shelving then it is to be raised 
to 7’-6” 
 45. TV Mount is supplied and installed by the GC. Must be minimum 80”aff clear to bottom of 
TV 
 46. Electrician is to pull the low voltage wires for the refrigeration system as shown on the plans.  
This must be stranded wire.  Electrician is to land all wire at the refrigeration cases, but not at the 
compressor rack. 
 49. All appliances are provided by NGVC and installed by GC 
 50. Please provide power for the building sign areas on the front.  A. Vitamin Cottage emblem 
with Natural Grocers. Electrician to make final connection. Assume three locations 
 51. Include an extra final clean in the project. 
 52. Include three dumpsters a minimum of 30 yards in the bid.  This is one for equipment and 
two for the stocking team. 
 53. Existing perimeter walls need to be finished to the deck. 
 54.  Weld a metal strip on all hollow metal doors that is six feet long over the strike side of the 
existing exterior door. This applies to existing doors. 
 55.  Roof access ladder requires an extension 
 56. Granite counter top by GC 
 57 Counting Room and IT Room requires the security screen within the wall on the outside of 
the room. 
 58. GC is to paint interior of building.  GC to carry touch up paint, and all required yellow paint 
including existing bollards at front of store. 
 59. Mop Sink FRP is to be two pieces 4’ X 4’ on two walls at the mop sink 
 60. No exposed concrete joints that should be under cases.  No over cuts in concrete. 
 61. HVAC filters to be changed and dated at turnover with paper filters. 
 62. Power poles to extend to the bottom of the joist and about a foot off the ground for the 
cash register stands  
 63. All switches and outlets to be labeled for circuit 
 64. Provide and install upper cabinets above lower ones shown on A11.1.                                                                                                                                                                  
 65. Fire sprinklers will need to be modified  
 66. GC to flush all sewer lines prior to turnover to NGVC 

67. GC to Camera all sewer lines before turnover and send video to Natural Grocers 
Construction Manager.  



 68. GC is Responsible to Flood test roof. 
 69. Occ sensors to be ceiling mount. Radio Frequency type not allowed. 

70. this project does not have a landlord required roofer. 
71. GC to provide and install (4) Balloon hooks in the roof parapets. 
72. All door Closers to be mounted on the push side of the door. 
73. Water will not be allowed to be added to concrete in the field or on the delivery 
trucks.  Concrete batch tickets from the trucks with indication if water was added, and third-
party testing companies for all concrete must be provided to NGVC on all projects.  This is a 
condition for payment on the concrete line item on pay applications. 
74. Kombucha wall to be painted Bark above twelve foot. 
75. Water softener will be owner provided and GC installed. 
76. all wire to be continuous from device to breaker and from device to device. J-boxes are not 
to be used as a connection point. 
77. All change orders to include a detailed breakdown upon submission. 
78. there was some ponding and damaged parapet caps noticed at the time of job walk. Any 
repairs to existing roof conditions are the landlord’s responsibility.  
79. GCs electrician to provide power poles at cash registers (unless registers are underground 
fed)  

 80. GC to provide 3 week lookahead schedule every Monday by noon Mountain time. 
81. Natural grocers has the first 6 rows of the adjacent parking lot across the alleyway. This can 
be used as construction lay down but alleyway access cannot be blocked ant anytime during 
construction. 

 82. Natural grocers is purchasing and installing the overhead door. 
 


